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CJIS Hub Web Portal Status: 
CJIS Hub Production: 

CJIS Hub Portal Usage
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CJIS Hub Portal Users
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Law Enforcement Records Management System Status: 
 

LERMS Production: 
  

Agency 
Total People 
Using 

Full Time 
Officers 

Price per 
Officer 

Price Per 
Agency 

1 Adams County SO  4 4 $25  $100  

2 Barnes County SO  8 6 $25  $150  

3 Bowman County SO  4 3 $25  $75  

4 Carrington PD 4 4 $25  $100  

5 Cavalier County SO  12 5 $25  $125  

6 Cavalier PD 4 4 $25  $100  

7 Crosby PD 2 2 $25  $50  

8 Eddy County SO  6 4 $25  $100  

9 Foster County SO  2 2 $25  $50  

10 Griggs County SO  4 4 $25  $100  

11 Hazen PD 4 4 $25  $100  

12 Hettinger County SO  4 3 $25  $75  

13 Hillsboro PD 2 2 $25  $50  

14 Lisbon PD 3 3 $25  $75  

15 Mayville PD 3 3 $25  $75  

16 McHenry County SO  7 7 $25  $175.00  

17 McIntosh County SO  3 3 $25  $75.00  

18 McKenzie County SO  11 5 $25  $125  

19 McLean County  SO  27 20 $25  $500  

20 Pembina County SO  18 13 $25  $325  

21 Pierce  County SO  9 3 $25  $75  

22 Ransom County SO  4 4 $25  $100  

23 Renville County SO  4 5 $25  $125  

24 Rolette County SO  23 9 $25  $225  

25 Rolla PD 7 3 $25  $75  

26 Rugby PD 5 4 $25  $100  

27 Sargent County SO  4 3 $75  $75  

28 Slope County SO  2 1 $25  $25  

29 Towner County SO  3 2 $25  $50  

30 Trail County SO  11 5 $25  $125  

31 Valley City PD 22 13 $25  $325  

32 Watford City PD 4 4 $25  $100  

    230 157   $3,925.00  

            

33 Nelson County SO  5 4 $25  $100.00  

  As of August 2007 235 161   $4,025.00  

            



             CJIS Program Monthly Status Report 

 

  Page: 3 

34 St John PD 1 1 $25  $25.00  

  As of Sept. 2007 236 162   $4,050.00  

            

35 Grafton PD 10 9 $25  $225.00  

36 Walsh County SO  26 11 $25  $275.00  

  As of Nov. 2007 272 182   $4,550.00  

 
 

State’s Attorney Record Management System (JustWare) Status:  
 

JustWare Production: 
 

Agency Users 

Barnes County State’s Attorney 3 

Burleigh County State’s Attorney   9 
Cass County State’s Attorney   20 

Grand Forks County State’s Attorney   14 

Mountrail County State’s Attorney   2 

Ward County State’s Attorney 8 

Total 56 

 
 
 

Local Law Enforcement Integration Project: 
 

The project is currently in the development phase. Project is in the development phase with an 
expected completion date of October 2007 
 

Protection Order Integration Project: 
 

 Implementation expected is scheduled for end of August 2007.  
 
 

BPD Integration Project: 
 

User Group Meeting Status: Determined to go with the low cost solution to have vendors create a 
file that will be ftp’d to CJIS and then indexed to the CJIS Hub.   
CJIS Board Decision:  The CJIS Board has agreed for the CJIS budget to pay for the associated 
vendor costs for the Big 4 project dependent upon the confirmation of the CJIS Executive 
Committee. This is approximately $40,000 or $10,000 per agency integration.    
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